BAYANIHAN GRANT TO PROVINCES

Report on Fund Utilization and Status of Program/Project/Activity Implementation
For the month of May 31, 2021

Mechanism/

Estimated No.

Amount

Estimated

Specific orogram/
1 Name/Title of PPA R Mode of of . — Sariel of :
Fund Source | Date of NADA Location impenentation | Benefidaries Received Obligation Disbursement Completion Project Status
Bayanihan | April 20, 2020 |Bayanihan Grant to Provinces 98,410,460.00 97,589,043.76 97,587,369.26
Grant to Breakdown of Expenditures: Appropriation Obligation Disbursement
Brouiriee: d 8 Dist. Hosp., 7
NCA Negotiate CPH, 29 RHUs/
. i ion Facility Bldg., Dgte. | Dumaguete ’
No./Date: Construction of NOPH [solation v lce DE Cit Emergency | GHOs 1PHO 45,998,563.58 45,998,561.74 45,998,561.74| 9/8/2020 | COMPLETED
LGRCB-20- City y Cases TOTAL: 45
0004938 health facilities
daked Apri Negotiated
13, 2020 . Dumaguete )
) Medical and Laboratory Supplies City Emergency 1 Hospital 18,560,039.16 18,560,039.16 18,560,039.16 9/10/2020 | COMPLETED
Cases
Courier services details: Air transport, Molecular
i - ous, Dumaguete
Biology Reagents and Controls, Non Hazard .us .g 450.000,00 000 "o
Customs Clearance, IATA Standards of Handling and City
Shipping of Biological Substances
Negotiated
. Dumaguete E 221
Food for Frontliners City mergency parsans/day 3,099,525.00 3,099,525.00 3,099,525.00( 9/5/2020 | COMPLETED
Cases
Negotiated
Dumaguete
Trainings-COVID Related Issues City Emergency |1,160 person 470,891.00 470,891.00 469,216.50| 9/24/2020 | COMPLETED
Cases
Negotiated
Dumaguete )
Office Supplies City Emergency 1 Hospital 116,339.00 116,339.00 116,339.00f{ 9/1/2020 | COMPLETED
Cases
Negotiated
Dumaguete .
Supplies for Isolation Rooms City Emergency 1 Hospital 427,331.50 427,331.50 427,331.50{ 9/10/2020 | DEUVERED
Cases
DUAgUEES Negotiated COV'D‘lj/
. it u suspecte MATERIALS
Materials for Temporary Isolation Facility City Emg:::ﬁv asymptomafic 2,975,340.00 2,975,340.00 2,975,340.00] 9/11/2020 BURCHASER:

positive




Dumaguete

Negotiated

Fuel, Oil and Lubircants Expenses Cit Emergency 0.00 0.00 0.00 - -
! Cases
Dumaguete Negotiated People of the
e L < ple
Rehabilitation of COVID-19 Testing Laboratory City Emergency Province of 1,796,016.76 1,496,016.76 1,496,016.76| 8/31/2020 | COMPLETED
Cases Negros Oriental
Laboratory Equipment for COVID-19:
1 NOPH
8 units Ventilator Machine (Good Quality) Isolation 11,510,400.00 11,510,400.00 11,510,400.00] 9/7/2020 DELIVERED
Facility
NOPH Isolation
3 units ABG Machine (Good Quality) Eaclity, Slaton
uni a y g i ———— 3,581,400.00 3,581,400.00 3,581,400.00| 9/7/2020 | DELIVERED
DH Facility, 2
District Hospitals
1 unit (2°C - 8°C) Reagent Refrigerator 198,900.00 198,900.00 198,900.00f 9/1/2020 DELIVERED
1 unit (-20°C) Freezer for Reagents 199,700.00 199,700.00 199,700.00| 9/1/2020 DELIVERED
1 unit (-20°C - 8°C) Refrigerator for Specimens 399,800.00 399,800.00 399,800.00| 9/1/2020 DELIVERED
1 unit (-20°C - 8°C) Refrigerator for Nucleic Acids
Bichract 398,900.00 398,900.00 398,900.00] 9/1/2020 DELIVERED
1 unit (-80°C - -10°C) Ultra Low Temperature Freezer Negotiated 499,700.00 499,700.00 499,700.00| 9/1/2020 | DELIVERED
2 units Vortex Mixer Emcerge"cy 393,000.00 393,000.00 393,000.00| 9/1/2020 | DELIVERED
1 units (-20°C - 8°C)Refrigerator for PCR Products ases 348,900.00 348,900.00 348,900.00] 9/1/2020 | DELIVERED
2 units Microcentrifuge 1,195,600.00 1,195,600.00 1,195,600.00| 9/1/2020 DELIVERED
2 units Minifuge with 8-Strip PCR Adaptor 397,800.00 397,800.00 397,800.00] 9/1/2020 DELIVERED
2 units 50 L Vertical Type Autoclave NOPH COVID- 1 NOPH COVID- 699,600.00 699,600.00 699,600.00f 9/1/2020 DELIVERED
1 unit Dry Bath L Testinglak 19 Testing Lab 198,900.00 198,900.00 198,900.00| 9/1/2020 | DELIVERED
4 sets Automated Pipette C20, C200, C1000 with 4
Stand, 3 Racks oF Tips, Timer 19,560.00 219,560.00 219,560.00( 9/1/2020 DELIVERED
1 units Drying Oven 99,900.00 99,900.00 99,900.00| 9/10/2020 | DELIVERED
5 units Passbox, Electrically Interlocked, 400 x 400 x
400 with Intercom and UV 0.00 0.00 0.00 ) )
4 units Racks. Cryonegic, PCR Tubes (0.2mL) .
Alurminum, 12 x 8 39,988.00 139,988.00 139,988.00| 9/10/2020 DELIVERED
2 units Storage Cabinet 199,970.00 199,970.00 199,970.00] 9/10/2020 DELIVERED
4 units Aluminum Working Table 139,988.00 139,988.00 139,988.00] 9/10/2020 DELIVERED




TsetD ter (Complete A ies) with
sat Resistop Computer [CompleteRecessanies ) Wi 59,990.00 59,990.00 59,990.00| 9/10/2020 |  DELIVERED
Colored Printer
1 unit Laptop 39,990.00 39,990.00 39,990.00| 9/10/2020 | DELIVERED |
RES.#1156 - 1,200 Pieces Cover-all Gown (Hazmat) 420,000.00 420,000.00 420,000.00| 2/9/2021 | DELIVERED
RES.#1156 - 3,000 Pieces KN95 Mask 291,000.00 267,000.00 267,000.00| 2/9/2021 | DELIVERED
#1156 - 50 Pieces Thermal for th
Ez:) K =54 Pleass Thermal Seamer ffer the 225,000.00 224,800.00 224,800.00| 2/9/2021 | DELIVERED
RES.#1156 - 100 Gallons 70% Isoprophy! Alcohol 52,163.00 52,000.00 52,000.00f 2/9/2021 DELIVERED
RES.#1156 - 60,033 Pieces Surgical Face Mask (Thick) |y opp T — 600,330.00 594,326.70 594,326.70| 2/9/2021 | DELIVERED
RES.#1156 - 200 Canister Alkyl Dimethyl Benzyl Isolation Emergency Isolation
" - 136,000.00 135,400.00 135,400.00| 2/9/2021 | DELIVERED
Ammonium Chloride, Crisp Linen Scent, 510 gms Facility Cases Facility 19/ ‘
RES.# 1156 -382 boxes Clean Gloves, sizes mediu |
and Jaree ORERLIEANTIINES, SIES IECHm 191,000.00 190,980.90 190,980.90| 2/9/2021 | DELIVERED |
|
RES.# 1156 - 5,000 Pieces Disposable Head Caps 60,000.00 50,000.00 50,000.00] 2/9/2021 | DELIVERED ;
RES.# 1156 - 33 units Hospital Beds with IV Stand and
, LIS PIRpREE BEEE andan 1,155,000.00 1,154,571.00 1,154,571.00| 2/3/2021 | DELIVERED |
Bedisde Table
RES.#1156 - 5 units Passbox, Electrically Interlocked,
433,935.00 433,935.00 : 021 | DELIVERED
400x400x400, with Intercom and UV ! ! 423.985.00] 2/9/2 |
SUB-TOTAL 24,486,414.00 24,444,999.60 24,444,999 60 |
TOTAL Php98,410,460.00] Php97,589,043.76] Php97,587,36a.26] P ‘
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